Grantee: Michigan

Grant: B-09-CN-MI-0035
January 1, 2015 thru March 31, 2015 Performance Report
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Grant Number:
B-09-CN-MI-0035

Grantee Name:
Michigan

Grant Award Amount:
$223,875,399.00

LOCCS Authorized Amount:
$223,875,399.00

Total Budget:
$240,875,399.00

Disasters:

Declaration Number
NSP

Narratives

Executive Summary:

Target Geography:

Program Approach:

Consortium Members:

How to Get Additional Information:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

Obligation Date:

Contract End Date:

Grant Status:
Active

Award Date:
02/11/2010

Review by HUD:

Submitted - Await for Review

QPR Contact:
No QPR Contact Found

Estimated PI/RL Funds:

$17,000,000.00

This Report Period
N/A

($604,232.02)
$840,327.98

$1,032,033.00
$1,032,033.00

$0.00
$0.00
$0.00
$0.00

To Date
$239,931,861.21

$239,931,861.21
$238,286,792.09

$226,687,653.79
$218,171,725.00

$8,515,928.79
$9,917,239.26
$226,897,179.79
$28,485,830.83

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Activity Type

Administration

Required

$0.00
$0.00
$22,387,539.90
$0.00

To Date
0.00%

0.00%
$28,485,830.83
$0.00
$20,155,477.49
$20,155,477.49

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Target

$22,387,539.90

Target

$55,968,849.75

Actual

$21,419,066.12

Actual

$74,166,910.19

We are continuing to close out activities. We are also in the process of drawing down grant funds based on the
waiver issued from HUD. This quarter we have announced the award of NSP2 Program Income grants and will be
placing them on the system during the next quarter. Seventy-nine (79) individual line items were closed out this

quarter totalling $8,100,161.

Project Summary

Project #, Project Title

001, Admin

9999, Restricted Balance

B001, Eligible Use B0O01 - Rehab/Reconstruction

B002, Eligible Use BO02 - Homeownership Assistance

CO001, Eligible Use C

D001, Eligible Use D001

EO001, Eligible Use E001 - Redevelopment

E002, Eligible Use E002 - Homeownership Assistance

MO0OO - Gardenview Estates, M0OOO - Gardenview Estates

MOO1 - Lafayette Lofts, MOO1-MLBFTA/Pontiac NS2-2009-6027-05

MO002 - Benjamin Manor, M002S - Benjamin Manor Highland

This Report Period

Program Funds
Drawdown

$8,126.00
$0.00
$193,683.00
$0.00
$451,888.00
$252,876.00
$125,460.00
$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$21,419,066.12
$0.00
$57,232,876.18
$173,925.00
$9,720,635.00
$35,656,485.00
$87,700,000.00
$294,283.00
$19,997,596.51
$5,900,000.00
$2,321,182.00

Program Funds

Drawdown

$20,155,477.49
$0.00
$47,820,296.00
$169,725.00
$8,945,945.00
$35,029,321.00
$77,697,649.00
$134,533.00
$19,997,596.51
$5,900,000.00
$2,321,182.00
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MSHDA P.I., Program Income Returned To MSHDA $0.00 $100,000.00 $0.00

NSP2 PI Waiver, NSP2 Program Income $0.00 $0.00 $0.00

I, Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activities

Project #/ Title: 001/ Admin

Grantee Activity Number: NS2 Admin - 001

Activity Title: NS2 Admin - 001

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

02/09/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:

N/A State of Michigan - Michigan State Housing Development

Program Income Account:
State of Michigan P.l. Returned to MSHDA Account

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $21,419,066.12

Total Budget $0.00 $21,419,066.12

Total Obligated $0.00 $21,000,000.00

Total Funds Drawdown $8,126.00 $20,155,477.49
Program Funds Drawdown $8,126.00 $20,155,477.49
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $180,660.47

Total Funds Expended $0.00 $20,147,351.49

Match Contributed $0.00 $0.00

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399

Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000)

Location Description:

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Calhoun County LB B00O1 P.l1. Account

Overall
Total Projected Budget from All Sources

BOO1 / Eligible Use B0OL1 -

Rehab/Reconstruction

NS2 Calhoun LB - BOO1
Calhoun LB 6109

Activity Status:

Under Way

Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Calhoun County Land Bank

Jan 1 thru Mar 31, 2015
N/A

To Date
$487,755.32

Community Development Systems
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Total Budget $0.00 $487,755.32

Total Obligated $0.00 $487,755.32
Total Funds Drawdown $0.00 $487,755.32
Program Funds Drawdown $0.00 $459,530.00
Program Income Drawdown $0.00 $28,225.32
Program Income Received $0.00 $48,153.00
Total Funds Expended $0.00 $487,755.32
Calhoun County Land Bank $0.00 $487,755.32
Match Contributed $0.00 $0.00

Activity Description:
Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 2 5/40

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 2 1/0 1/40 5/40 40.00
Activity Locations
Address City County State Zip Status / Accept
137 N Wabash Battle Creek Michigan 49017 Match /' N
63 Harvard Battle Creek Michigan 49017 Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Al Community Development Systems
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NS2 Calhoun LB - B0O01S

Activity Title: Calhoun LB 6109

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B0OO1 Eligible Use B001 - Rehab/Reconstruction
Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Calhoun County Land Bank

Program Income Account:
Calhoun County LB B001 P.l1. Account

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $182,587.68
Total Budget $0.00 $182,587.68
Total Obligated $0.00 $182,587.68
Total Funds Drawdown $0.00 $165,313.68

Program Funds Drawdown $0.00 $139,551.00

Program Income Drawdown $0.00 $25,762.68
Program Income Received $0.00 $5,835.00
Total Funds Expended $0.00 $165,313.68

Calhoun County Land Bank $0.00 $165,313.68

Match Contributed $0.00 $0.00

Activity Description:
Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# ELI Households (0-30% AMI) 1 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
9
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# of Housing Units 1 3/13

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 3/13 0/0 3/13 100.00
Activity Locations
Address City County State Zip Status / Accept
107 W. Bidwell Battle Creek Michigan 49015 Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

10
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Grantee Activity Number: NS2 Genesee LB - BO0O1

Activity Title: Genesee LB 5936

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B0OO1 Eligible Use B001 - Rehab/Reconstruction

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Genesee County Land Bank

Program Income Account:

Genesee County LB BOO1 P.I. Account

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $3,503,416.00

Total Budget $0.00 $3,503,416.00

Total Obligated $0.00 $3,503,416.00

Total Funds Drawdown $193,683.00 $3,474,396.00
Program Funds Drawdown $193,683.00 $3,418,279.00
Program Income Drawdown $0.00 $56,117.00

Program Income Received $0.00 $235,974.00

Total Funds Expended $0.00 $3,280,713.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

11

Cumulative Actual Total / Expected
Total
0/13
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/13 0

Amount

12
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Grantee Activity Number: NS2 Ingham LB - BO0O1

Activity Title: Ingham LB 6073

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Ingham County LB B001 P.I. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ingham County Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 8

13

Activity Status:
Under Way
Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Ingham County Land Bank

Jan 1 thru Mar 31, 2015 To Date

N/A $5,539,843.00
$0.00 $5,539,843.00
$0.00 $5,539,843.00
$0.00 $5,539,843.00
$0.00 $4,568,553.00
$0.00 $971,290.00
$0.00 $971,290.00
$0.00 $5,539,843.00
$0.00 $5,539,843.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
32/25

Community Development Systems
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Beneficiaries Performance Measures

Low

# of Households 0

Activity Locations
Address

1200 W Maple

1230 W Allegan Street

1605 lllinois

1616 William

1616 William St

1710 Glenrose Ave

209 Reo

806 Larned

916 Prospect

920 W Willow

This Report Period

Mod
5

City

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

14

Total

County

Cumulative Actual Total / Expected
Total Low/Mod%

Mod

8/25
State Zip
Michigan 48915
Michigan 48915
Michigan 48906
Michigan 48915
Michigan 48915
Michigan 48915
Michigan 48910
Michigan 48912
Michigan 48912
Michigan 48915

28.13

Status / Accept

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

15
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Grantee Activity Number: NS2 Ingham

LB - BOO1S

Activity Title: Ingham LB 6073

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Program Income Account:
Ingham County LB B001 P.I. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ingham County Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 3

This Report Period
Total

16

Activity Status:
Under Way
Project Title:
Eligible Use B001

- Rehab/Reconstruction

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Ingham County Land Bank

Jan 1 thru Mar 31, 2015 To Date

N/A $4,602,689.00
$0.00 $4,602,689.00
$0.00 $4,602,689.00
$0.00 $4,319,157.00
$0.00 $3,498,885.00
$0.00 $820,272.00
$0.00 $1,103,804.00
$0.00 $4,319,157.00
$0.00 $4,319,157.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
6/0

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 7

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 7 0 7
Activity Locations
Address City County
1617 Ohio Lansing
1710 Glenrose Lansing
1715 Bailey Lansing
1806 Vermont Lansing
728 Princeton Lansing
731 Comfort Lansing
815 Riverview Lansing

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

19/25

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
19/25 0/0 19/25 100.00

State Zip Status / Accept
Michigan 48906 Match / N
Michigan 48915 Match /' N
Michigan 48910 Match / N
Michigan 48906 Match / N
Michigan 48915 Match /' N
Michigan 48915 Match / N
Michigan 48915 Match / N

Amount

17
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
B0O1

Projected Start Date:
02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NS2 Kalamazoo - BOO1
Kalamazoo 0323

Activity Status:

Completed

Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/13/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Program Income Account:
NS2 Kalamazoo City Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kalamazoo City
Kalamazoo County Land Bank

Match Contributed

Activity Description:

Jan 1 thru Mar 31, 2015 To Date

N/A $1,139,730.00
$0.00 $1,139,730.00
$0.00 $1,135,897.00
$0.00 $1,135,897.00
$0.00 $1,135,897.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,135,897.00
$0.00 $1,132,064.00
$0.00 $3,833.00
$0.00 $0.00

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,

0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
# of Housing Units 2

18

Cumulative Actual Total / Expected
Total
2/11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 2 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
2/0 2/11 100.00
Amount

19
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Grantee Activity Number: NS2 Kalamazoo LB - BOO1

Activity Title: Kalamazoo LB 6111

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Kalamazoo County LB E001 P.1. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kalamazoo City
Kalamazoo County Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

20

Activity Status:
Under Way
Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo County Land Bank

Jan 1 thru Mar 31, 2015 To Date
N/A $569,465.00
$0.00 $569,465.00
$0.00 $560,843.00
$0.00 $560,843.00
$0.00 $388,858.00
$0.00 $171,985.00
$0.00 $171,985.00
$0.00 $560,843.00
$0.00 $0.00

$0.00 $560,843.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/13

Community Development Systems
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 2 2 0/0 2/0 2/13 100.00
Activity Locations
Address City County State Zip Status / Accept
215 Norway Kalamazoo Michigan 49007 Match /' N
924 Hazard Ave Kalamazoo Michigan 49001 Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

21
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Grantee Activity Number: NS2 MLBFTA/Detroit - BOO1

Activity Title: MLBFTA/Detroit 6027

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B0OO1 Eligible Use B001 - Rehab/Reconstruction

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Michigan Land Bank

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $4,690,768.00

Total Budget $0.00 $4,690,768.00

Total Obligated $13,829.00 $4,690,768.00

Total Funds Drawdown $0.00 $4,676,939.00
Program Funds Drawdown $0.00 $4,676,939.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,676,939.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

22

Cumulative Actual Total / Expected
Total
0/7
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
o/7 o/7 0

Amount

23
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Grantee Activity Number: NS2 MLBFTA/Detroit - BOO1S

Activity Title: MLBFTA/Det

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

24

roit 6027

Activity Status:

Under Way

Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Michigan Land Bank

Jan 1 thru Mar 31, 2015 To Date

N/A $1,137,691.00
($578,944.00) $1,137,691.00
$851,787.00 $1,137,691.00
$0.00 $285,904.00
$0.00 $285,904.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,122,437.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/7

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
or7 0/0 or7 0

Amount

25
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Grantee Activity Number: NS2 MLBFTA/Pontiac - BOO1

Activity Title: MLBFTA/Pontiac 6027

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B0OO1 Eligible Use B001 - Rehab/Reconstruction

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Michigan Land Bank

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $2,613,536.00

Total Budget $2,446.00 $2,613,536.00

Total Obligated $2,446.00 $2,613,536.00

Total Funds Drawdown $0.00 $2,522,971.00
Program Funds Drawdown $0.00 $2,522,971.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,522,971.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target area that contains the following high
risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/13
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/13 0

Amount
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Grantee Activity Number: NS2 Saginaw - BOO1
Activity Title: Saginaw 0387

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Saginaw City BOO1 P.I. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Saginaw City

Jan 1 thru Mar 31, 2015 To Date

N/A $4,241,078.18
$16,330.00 $4,241,078.18
$16,330.00 $4,241,078.18
$0.00 $4,224,748.18
$0.00 $3,731,047.00
$0.00 $493,701.18
$0.00 $493,701.18
$0.00 $4,224,748.18
$0.00 $125,000.00

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,

0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
3/25
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Beneficiaries Performance Measures

Low
# of Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 2/0 3/25 66.67
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

CO001 / Eligible Use C

NS2 Kalamazoo LB - C0O01
Kalamazoo LB 6111
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Activity Status:

Under Way

Project Title:

Eligible Use C

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo County Land Bank

Jan 1 thru Mar 31, 2015 To Date
N/A $494,416.00
$0.00 $494,416.00
$0.00 $494,416.00
$1,300.00 $492,215.00
$1,300.00 $492,215.00
$0.00 $0.00

$0.00 $0.00

$0.00 $491,013.00
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Kalamazoo County Land Bank

Match Contributed

Activity Description:

Acquisition of foreclosed properties.

Location Description:

$0.00
$0.00

$491,013.00
$0.00

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,

0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

923 Fairbanks Kalamazoo

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
2/45
County State Zip Status / Accept
Michigan 49048 Match / N
Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Land Banking - Acquisition (NSP Only)

Project Number:
Co0o1

Projected Start Date:
02/11/2010

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acquisition of foreclosed properties.

Location Description:

NS2 MLBFTA - C001
MLBFTA 6027

Activity Status:

Under Way

Project Title:

Eligible Use C

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2015 To Date

N/A $2,187,651.00
$0.00 $2,187,651.00
$0.00 $2,187,651.00
$82,032.00 $2,119,060.00
$82,032.00 $2,119,060.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,037,028.00
$0.00 $0.00

Detroit $1,043,262 50 units; Grand Rapids $86,284 11 units; Hamtramck $336,014 24 units; Highland Park $235,678 25 units;
Pontiac $329,207 65 units; Wyandotte $235,386 17 units.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/192
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Match Contributed
Activity Description:

Disposition

Location Description:

NS2 MLBFTA - C002
MLBFTA 6027

Activity Status:

Under Way

Project Title:
Eligible Use C

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Michigan Land Bank

Jan 1 thru Mar 31, 2015

N/A
$0.00

$0.00
$368,556.00

$368,556.00
$0.00

$0.00
$0.00

$0.00

To Date
$569,310.00

$569,310.00

$569,310.00
$568,660.00

$568,660.00
$0.00

$0.00
$200,104.00

$0.00

Detroit $615,572 50 units; Hamtramck $7,813 24 units; Highland Park $5,042 10 units; Pontiac $29,275 65 units; Wyandotte

$6,658 17 units.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
0/166
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

D001 / Eligible Use D001
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NS2 Berrien LB - D001
Berrien LB 6053

Activity Status:

Under Way

Project Title:

Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank

Jan 1 thru Mar 31, 2015 To Date

N/A $2,617,941.00
$0.00 $2,617,941.00
$0.00 $2,617,941.00
$0.00 $2,522,197.00
$0.00 $2,522,197.00
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Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

Berrien County Land Bank $0.00
Match Contributed $0.00

Activity Description:

Demolition

Location Description:

$0.00
$0.00
$2,522,197.00
$2,522,197.00

$16,195.00

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,

and 0006.

Activity Progress Narrative:
939 McAlister Ave

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Cumulative Actual Total / Expected
Total
80/185

State Zip Status / Accept

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Genesee LB - D001
Genesee LB 5936

Activity Status:
Under Way
Project Title:

Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Genesee County Land Bank

Jan 1 thru Mar 31, 2015

N/A
$38,889.00

$38,889.00
$230,477.00

$230,477.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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To Date
$4,533,104.00

$4,533,104.00

$4,533,104.00
$4,533,104.00

$4,533,104.00
$0.00

$0.00
$4,302,627.00

$0.00

Cumulative Actual Total / Expected
Total
248/350
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Highland Park

Match Contributed

Activity Description:

Demolition

Location Description:

NS2 Highland Park - D001

Highland Park 0343

Activity Status:
Under Way
Project Title:
Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Highland Park

Jan 1 thru Mar 31, 2015 To Date

N/A $3,220,952.00
$0.00 $3,220,952.00
$0.00 $3,220,952.00
$0.00 $3,096,865.00
$0.00 $3,096,865.00
$0.00 $0.00

$0.00 $0.00

$0.00 $3,096,865.00
$0.00 $3,096,865.00
$0.00 $0.00

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of

Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:
Closed 370 Highland

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

38

Cumulative Actual Total / Expected
Total
122/145
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

370 Highland Highland Park

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48203 Match / N
Amount
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Grantee Activity Number: NS2 Ingham LB - D001

Activity Title: Ingham LB 6073

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D001 Eligible Use D001

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Ingham County Land Bank

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $945,912.00

Total Budget $0.00 $945,912.00

Total Obligated $0.00 $945,912.00

Total Funds Drawdown $0.00 $939,597.00
Program Funds Drawdown $0.00 $939,597.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $939,597.00

Ingham County Land Bank $0.00 $939,597.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 6 40/140
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

1207 Theodore St Lansing
1722 Linval Lansing
1917 Polly Ave Lansing
520 Clifford Lansing
607 S Hosmer Lansing
812 Cleveland Lansing

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

Zip

48915

48910

48906

48912

48912

48906

Status / Accept

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Amount

41
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo County Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Kalamazoo LB - D001

Kalamazoo LB 6111

Activity Status:
Under Way
Project Title:
Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo County Land Bank

Jan 1 thru Mar 31, 2015 To Date
N/A $698,964.00
$0.00 $698,964.00
$0.00 $698,702.00
$0.00 $698,702.00
$0.00 $698,702.00
$0.00 $0.00

$0.00 $0.00

$0.00 $698,702.00
$0.00 $698,702.00
$0.00 $80,000.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
5

This Report Period
Total

42

Cumulative Actual Total / Expected
Total
13/26

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
1521 E Michigan Kalamazoo
211 Norway Kalamazoo
718 Willard Kalamazoo
805 Simpson Kalamazoo
907 Burr Oak Kalamazoo

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State

Michigan

Michigan

Michigan

Michigan

Michigan

0/0

Zip

49007

49007

49007

49007

49001

Status / Accept

Match / N

Match / N

Match / N

Match / N

Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Demolition

Location Description:

NS2 MLBFTA - D001

MLBFTA 6027

Activity Status:

Under Way

Project Title:
Eligible Use D001

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Michigan Land Bank

Jan 1 thru Mar 31, 2015

N/A
$0.00

$0.00
$22,399.00

$22,399.00
$0.00

$0.00
$0.00

$0.00

To Date
$2,981,711.00

$2,981,711.00

$2,981,711.00
$2,979,620.00

$2,979,620.00
$0.00

$0.00
$2,957,221.00

$0.00

Detroit $164,219 14 units; Grand Rapids $328,884 13 units; Hamtramck $734,603 42 units; Highland Park $1,180,365 58 units;
Pontiac $704,477 47 units; Wyandotte $219,095 16 units.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

a4

Cumulative Actual Total / Expected
Total
94/190
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EO001

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
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EO0O01 / Eligible Use EO001 - Redevelopment

NS2 Calhoun LB - E001
Calhoun LB 6109

Activity Status:

Under Way

Project Title:

Eligible Use EO01 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Calhoun County Land Bank

Jan 1 thru Mar 31, 2015 To Date

N/A $14,656.00
$0.00 $14,656.00
$0.00 $14,656.00
$0.00 $14,656.00
$0.00 $14,656.00
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Program Income Drawdown
Program Income Received
Total Funds Expended
Calhoun County Land Bank

Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00

$0.00

The acquisition and/or new construction of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
Activity Locations
Address City
122 N McKinley Battle Creek

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

$0.00
$0.00
$14,656.00
$14,656.00

$0.00

Cumulative Actual Total / Expected

Total
2/2

2/2

Cumulative Actual Total / Expected

Low Mod
0/0 0/0
0/0 0/0

State
Michigan

Total Low/Mod%
2/2 0.00

2/2 0.00

Zip Status / Accept

49017 Match / N

Amount

46
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Grantee Activity Number: NS2 Calhoun LB - E002
Activity Title: Calhoun LB 6109

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E001

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Calhoun County Land Bank

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Calhoun County Land Bank

Jan 1 thru Mar 31, 2015 To Date
N/A $21,216.00
$0.00 $21,216.00
$0.00 $21,216.00
$0.00 $21,216.00
$0.00 $21,216.00
$0.00 $0.00
$0.00 $0.00
$0.00 $21,216.00
$0.00 $21,216.00
$0.00 $0.00

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,

0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and O

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

a7

017.

Cumulative Actual Total / Expected
Total
217
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
Activity Locations
Address City
24 Franklin Battle Creek
28 Franklin Battle Creek

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
2 0/0 1/0 217 50.00
County State Zip Status / Accept
Michigan 49017 Match /' N
Michigan 49017 Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EO0O01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Genesee LB - E001
Genesee LB 5936

Activity Status:
Under Way
Project Title:
Eligible Use E001

- Redevelopment

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Genesee County Land Bank

Jan 1 thru Mar 31, 2015

N/A
$0.00

$0.00
$2,564.00

$2,564.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0
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To Date
$1,413,466.00

$1,413,466.00

$1,413,466.00
$1,006,205.00

$1,006,205.00
$0.00

$0.00
$1,003,641.00

$0.00

Cumulative Actual Total / Expected
Total
0/50
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/50 0

Amount
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Grantee Activity Number: NS2 Genesee LB - E002

Activity Title: Genesee LB 5936

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

EO01 Eligible Use E001 - Redevelopment

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Genesee County Land Bank

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $415,000.00

Total Budget $0.00 $415,000.00

Total Obligated $0.00 $415,000.00

Total Funds Drawdown $27,448.00 $397,911.00
Program Funds Drawdown $27,448.00 $397,911.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $370,463.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/34
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/34 0

Amount
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Grantee Activity Number: NS2 Ingham LB - E001

Activity Title: Ingham LB 6073

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

EO01 Eligible Use E001 - Redevelopment

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ingham County Land Bank

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $1,681,490.00

Total Budget $0.00 $1,681,490.00

Total Obligated $0.00 $1,681,490.00

Total Funds Drawdown $0.00 $1,510,501.00
Program Funds Drawdown $0.00 $1,510,501.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,532,105.00

Ingham County Land Bank $0.00 $1,532,105.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

There are 5 White/2 African American/1 Other Mult-Racial/1 Hispanic/4 FHH
2 Moderate/9 Total

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 9 25/6
53
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Beneficiaries Performance Measures

Low

# of Households 0

Activity Locations
Address

1003 Shepard

1116 S Holmes

1126W Kalamazoo

1226 W Lenawee St

1317 W Lenawee Street

1427 N Jenison St

821 Clayton St

837 Cawood

925 May Street

This Report Period

Mod
2

City

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Lansing

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources
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Total

County

Low
5/0

Cumulative Actual Total / Expected

Mod Total Low/Mod%
4/0 25/8 36.00

State Zip Status / Accept
Michigan 48912 Match /' N
Michigan 48912 Match / N
Michigan 48915 Match / N
Michigan 48915 Match /' N
Michigan 48915 Match / N
Michigan 48915 Match / N
Michigan 48915 Match /' N
Michigan 48915 Match / N
Michigan 48906 Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EO0O01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo City

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Kalamazoo - EO01
Kalamazoo 0323

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Accomplishments Performance Measures

# of Housing Units

Jan 1 thru Mar 31, 2015 To Date
N/A $5,662,358.00
$0.00 $5,662,358.00
$0.00 $5,662,358.00
$0.00 $5,036,751.00
$0.00 $5,036,751.00
$0.00 $0.00
$0.00 $0.00
$0.00 $5,634,311.00
$0.00 $5,634,311.00
$0.00 $489,344.00
This Report Period Cumulative Actual Total / Expected
Total Total
2 10/14
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 2 0/0 5/0 10/14 50.00
Activity Locations
Address City County State Zip Status / Accept
506 Collins Kalamazoo Michigan 49001 Match /' N
518 Marketplace Kalamazoo Michigan 49001 Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EO0O01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo City

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Kalamazoo - EO01S
Kalamazoo 0323

Activity Status:
Under Way
Project Title:
Eligible Use E001

- Redevelopment

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo City

Jan 1 thru Mar 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period
Total
0

This Report Period
Total
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To Date
$2,038,581.00

$2,038,581.00

$2,038,581.00
$1,112,371.00

$1,112,371.00
$0.00

$0.00
$1,112,371.00
$1,112,371.00

$0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units

Beneficiaries Performance Measures

Low
# of Households 2

Activity Locations
Address

512 Collins

617 Marketplace

This Report Period

Mod
0

City

Kalamazoo

Kalamazoo

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

2/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

2/10 0/0 2/10 100.00
State Zip Status / Accept
Michigan 49001 Match / N
Michigan 49001 Match /' N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EO0O01

Projected Start Date:
02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lansing

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:
1310 W. Ottawa St.

NS2 Lansing - EO01
Lansing 0384

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lansing

Accomplishments Performance Measures

# of Housing Units

Jan 1 thru Mar 31, 2015 To Date
N/A $1,905,486.00
$0.00 $1,905,486.00
$0.00 $1,905,486.00
$0.00 $1,905,486.00
$0.00 $1,905,486.00
$0.00 $0.00
$0.00 $0.00
$0.00 $1,905,486.00
$0.00 $1,905,486.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
1 1/8
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 1
Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 1/8 0.00
State Zip Status / Accept

Amount
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Grantee Activity Number: NS2 MLBFTA/Detroit - E002S

Activity Title: MLBFTA/Detroit - 6027

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

EO01 Eligible Use E001 - Redevelopment

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $95,448.00 $95,448.00
Program Funds Drawdown $95,448.00 $95,448.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/6
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Beneficiaries Performance Measures

Low
# of Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6 0

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

MOO0O - Gardenview Estates
Projected Start Date:
01/14/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

MOOO - Gardenview Estates / MO0OO - Gardenview Estates

MOO3S - Gardenview Phase 3 D
Gardenview Phase 3D
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Activity Status:

Completed

Project Title:

MOO0O - Gardenview Estates

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan - Michigan State Housing Development

Jan 1 thru Mar 31, 2015 To Date

N/A $6,342,046.98
($82,953.02) $6,342,046.98
($82,953.02) $6,342,046.98

$0.00 $6,342,046.98
$0.00 $6,342,046.98
$0.00 $0.00
$0.00 $0.00
$0.00 $6,342,046.98
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Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00 $0.00

Activity Description:

Gardenview New Construction of 54 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit. The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 54/54
# of Multifamily Units 0 54/54

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 54/54 0/0 54/54 100.00
# Renter Households 0 0 0 54/54 0/0 54/54 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

64
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